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Epic’s Gas Day Harmonisation Transition Plan: 30 September 2019 – 1 October 2019 

• This document describes the activities that Epic is required to perform to facilitate a 
successful and smooth transition to the harmonised gas day. 

• Epic has based its gas market arrangements for transition to the gas day harmonisation 
market timetable in accordance with the National Gas Rules: Schedule 5, Part 6, Rule 4 and 
the principles set out in AEMO’s ‘Gas Day Harmonisation Transition Plan’ document, dated 1 
April 2019. 

• Epic has two natural gas facilities: the MAPS and the SEPS. 

Key personnel 

Name Role  Contact details 

Josh Row Manager, Pipeline Control  08 8343 8100 

Methodology 

• Epic has engaged with its shippers in relation to the prescribed changes for the gas day 
harmonisation.    

• Epic has advised its shippers under the change in law clauses to existing GTAs that change 
nomination, scheduling and System Use Gas times for the gas day harmonisation plan. Epic 
has made all shipper GTAs reflect the below timetable. 

• All nominations that are due 3pm ACST are now due 2.30pm ACST.  
• The timetable for the day-ahead auction is unchanged. 
• Epic will keep and maintain MDQ/MHQ limits for the 23.5 hour transition day on 30 

September 2019. 

Asset Pre 30/09/19  Transition Gas Day 
30/09/19 

 From 1/10/19  

 GDST Hours GDST Hours GDST Hours  

MAPS 6am ACST 24 6am ACST 23.5 6am AEST 

(5.30am ACST) 

24 

SEPS 6am ACST 24 6am ACST 23.5 6am AEST 

(5.30am ACST) 

24 
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Timing Pre 30/09/19  Transition Gas Day 

30/09/19 
 From 1/10/19   

Nomination cut 
off time  

3pm ACST  3pm ACST  3pm AEST 

(2.30pm ACST) 

 

Scheduling: Pre-
auction  

4pm ACST  4pm ACST  4pm AEST 

(3.30pm ACST) 

 

Scheduling: Post 
auction 

8.45pm ACST  8.45pm ACST  8.45pm AEST 

(8.15pm ACST) 

 

Scheduling: 
Variation 
requests 

12.30pm ACST 

 

4pm ACST 

 

7pm ACST 

 

10.30pm ACST 

 

 12.30pm ACST 

 

4pm ACST 

 

7pm ACST 

 

10.30pm ACST 

 

 12.30pm AEST 

(12pm ACST) 

4pm AEST 

(3.30pm ACST) 

7pm AEST 

(6.30pm ACST) 

10.30pm AEST 

(10pm ACST) 

 

Interconnected Parties  

• Epic is reliant on third parties for metering and other data. Epic is in the process of discussing 
how to manage this data before the gas day harmonisation.  
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Asset  Interconnected Facility Party Scheduled 
Reconfiguration 
Date 

Completed 
Reconfiguration 
Date 

MAPS QSN APA 30/9/19  

 Moomba Santos 30/9/19  

 SEAGas  SEAGas 30/9/19  

 Adelaide Metro AGN (APA) 30/9/19  

 Elizabeth AGN (APA) 30/9/19  

 Taperoo AGN (APA) 30/9/19  

 Gepps Cross AGN (APA) 30/9/19  

 Angaston Riverland AGN (APA) 30/9/19  

 Angaston Township AGN (APA) 30/9/19  

 Freeling AGN (APA) 30/9/19  

 Nuriootpa AGN (APA) 30/9/19  

 Tanunda AGN (APA) 30/9/19  

 Sheoak Log AGN (APA) 30/9/19  

 Port Pirie AGN (APA) 30/9/19  

 Whyalla AGN (APA) 30/9/19  

 Port Bonython AGN (APA) 30/9/19  

 Whyalla Township AGN (APA) 30/9/19  

 Whyalla BHP AGN (APA) 30/9/19  

 Whyalla BHP Cogen AGN (APA) 30/9/19  

 Virginia MS AGN (APA) 30/9/19  

 Symes Road MS AGN (APA) 30/9/19  

 Frost Road AGN (APA) 30/9/19  

 PPIMS AGN (APA) 30/9/19  

 Peterborough AGN (APA) 30/9/19  

 Burra AGN (APA) 30/9/19  

 Wasleys Farm AGN (APA) 30/9/19  

SEPS Katnook APA 30/9/19  

 Mount Gambier AGN (APA) 30/9/19  

 SESA APA 30/9/19  

NOTE: Epic Energy do not identify meters by MIRN. Hence this information has not been provided. 
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Metering Data 

• All field metering equipment will be updated to operate in AEST on 1 October 2019. This 
transition and updates to field devices will commence on 30 September 2019 with the sites 
having the highest reporting impact prioritised. The field transition is expected to be 
completed in two days. 

• If necessary, meters will be manually adjusted by 30 minutes to comply with the new AEST 
standardised gas day.  

• In all scenarios, if required, we will estimate meter data in accordance with our existing data 
correction and management processes. 

Method of obtaining meter reading data 

The following are all the methods Epic use to obtain meter readings: 

• Telemetered Data – Data is telemetered from field devices to Epic’s central SCADA system 
on a continuous basis. 

• Manual Metered Data – Some sites are calculated from manual reads taken from the 
accumulator on-site. These readings are performed once a month. 

Method of Completion of Meter Reconfiguration 

RTUs – Remote Configurable 

• RTUs connected to the Production Environment via Ethernet networks are accessible 
remotely and as such remote reconfiguration will allow these devices to support the new gas 
day.  

• These devices will have their local date / time adjusted to AEST manually via the appropriate 
software.  

• These devices will be upgraded on 30 September 2019. 
• Testing of these sites is not deemed necessary as no logic is being modified within the device 

itself as the current functionality that provides the hourly metered data will remain 
unchanged, but will be triggered hourly from AEST. 

 

RTUs – Local Configurable 

• For RTUs that cannot be configured remotely, local site attendance will be required.  Based 
on the number of sites and locations, Epic Energy have mobilised the required resources to 
be able to perform the change on or before 30 September 2019. 



 

 Document: 
Epic Energy South Australia 
Plan 
Gas Day Harmonisation Transition Plan 

  Document No: E-00-000-PL-G-064 
 

PRINTED DOCUMENTS ARE UNCONTROLLED AND MAY NOT BE THE MOST UP TO DATE VERSION 

 Page 6 of 6 
 

RTUs – Third Party Interface 

• Epic Energy has a number of sites that receive metered information from a number of 
external parties. Epic Energy has engaged with all third parties to confirm readiness and 
alignment of information to the new Gas Day. 

• Information provided by Epic to Third Parties are not expected to be impacted with the 
change of time as the information is streamed live from the RTU.  

 


